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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 070 Date: 07-Jul-2009 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 937

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Attended the senior meeting with Mehran, Raj and Chris. Mehran talked about the online Home
storage Permit Requirements to be done by the end of the month. He is testing the system and will let
others know of the procedure. Chris will follow up with PMIV to get the daily diary tracking system
finalized. Photo archiving also needs to be implemented. All photos need to be submitted but only those
referenced in the daily diary need to be labeled and sent to the view-only section of archiving. Raj to
coordinate the Labor Day weekend work with MCM. Need to write a CCO to allow trenching in lieu of jack
and bore. Ben to send an email to Richard McCall and CC Ed Puchi and Mike Forner of the pending CCOs
staying still for weeks.
·Received an email from Ernie Schultz that MCM delivered and pumped 20 gallons of gas into the
Caltrans van today on the skyway. This will be paid for under CCO #1.
·Received the AIU Loss Survey Report for OTD for June 25 2009 from Rick Raef, Heavy Construction
Safety Consultant for Willis Insurance Services.
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